COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2020

ESTI MATE SUMVARY 12:32: 07
CONTI D C20852 ESTI MATE NO: 0007 FI NL SPEC YR: 2005
PCN: 20852- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TINE ALLOW 70 WORK DAYS
US 285 DECK REHABI LI TATI ON (FY PERCENT TI ME:  100. 71 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP2854- 138
US 285 DECK REHABI LI TATI ON ( FY
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 06/ 2020 DATE TI ME STARTED 03/25/2019
2180 E. 74TH PLACE DATE LET 11/ 29/ 2018 DATE WORK BEGAN  03/25/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME SToPpPeD 09/ 25/ 2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 09/ 25/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/25/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 359, 256. 56 PARTI Cl PATI NG $ 1, 359, 256. 56 $ 0. 00
AWARD PRQIJECT AM: $ 1, 372, 344. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 359, 256. 56 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 359, 256. 56 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 20, 585. 17
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 359, 256. 56 20, 585. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 359, 256. 56 20, 585. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 585.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

207- 00205

208- 00008

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

210-01190

212- 00006

212-00032

C20852

20852-BI D
NHPP2854- 138

| TEM
DESCRI PTI ON

ROADWAY

Topsoi |

Erosi on Log Type 2 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Reset Tensi oned Cable Barrier

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
238. 000
oy
67. 00000
168. 000
LF
8. 00000
220. 000
LF
6. 50000
1. 000
EACH
1, 000. 00000
1. 000
EACH
2, 700. 00000
37. 000
HOUR
60. 00000
13. 000
HOUR
210. 00000
0. 000
HOUR
300. 00000
292. 000
LF
239. 50000
0. 360
ACRE
2, 370. 00000
0. 000
ACRE

5, 860. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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0. 000
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13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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0. 000
0. 360

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 06/ 2020
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AMOUNT

15, 946

1,344

1, 430

1,000

2,700

2,220

2,730

69, 934

853.

00

00

00

00

00

00

00

.00

00

20

.00



CONTI D

ROADWAY

CAT NO0200

0060 213-00002

0065

213- 00061

0066

216- 00042

0070

240- 00000

0075

240- 00010

0080

240- 00020

0095

626- 00000

0100

626- 01103

0105

627-00008

0110

627-02010

0115 627-30405

C20852

20852-BID
NHPP2854- 138

| TEM
DESCRI PTI ON

Ml ching (Weed Free Hay)

Mil ch Tackifier

Soi | Retent Blanket (BioD S/C)

W ldlife Biol ogist

of Nests

Renoval

Netting

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavement Marking

Preformed Plastic Pavenent

Pref orned Thernopl asti c Pavenent

Marking (Type 11) (Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 000
ACRE
10, 690. 00000

0. 000
LB
22.75000
1, 590. 000
sy
3. 25000
100. 250
HOUR
42. 00000
20. 500
HOUR
143. 00000
0. 000
SY
23. 00000
1. 000
LS

212, 000. 00000

1. 000
LS
5, 850. 00000
17. 500
GAL
300. 00000
552. 000
SF
21.50000
106. 000
SF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 590. 000
0. 000
1, 590. 000

100. 250
0. 000
100. 250

20. 500
0. 000
20.500

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
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17. 500
0. 000
17. 500

552. 000
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552. 000

106. 000
0. 000
106. 000
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AMOUNT
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212, 000

5, 850
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11, 868

2,544
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50

50

.00

00

00

00

00
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CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20852-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT: NHPP2854- 138 ESTI MATE NO 0007 12: 32: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0.00
36. 00000 8. 000 288. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 32.000 32.000
EACH 0. 000 0. 00
48. 00000 32. 000 1, 536. 00
0130 630-80343  Construction Traffic Sign (Panel Size C) 14. 000 14. 000
EACH 0. 000 0.00
48. 00000 14. 000 672.00
0135 630-80344 Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
4,300. 00000 1. 000 4, 300. 00
0281 630-00003 Uni formed Traf Ctrl 168. 250 168. 250
HOUR 0. 000 0. 00
65. 00000 168. 250 10, 936. 25
0282 630-00006 Uniforned Traf Crl (Vehicle) 168. 250 168. 250
HOUR 0. 000 0. 00
15. 00000 168. 250 2,523.75
0296 630-80370 Conc Barrier (Tenp) Added Item Concrete Barrier (Tenp) 320. 000 320. 000
LF 0. 000 0. 00
50. 00000 320. 000 16, 000. 00
0297 630-80371 Reset Concrete Barrier (Tenp) Added |tem Reset 320. 000 320. 000
Concrete Barrier (Tenp)
LF 0. 000 0.00
20. 00000 320. 000 6, 400. 00
0298 630-85010 I mpact Atten (Tenp) Added Item Inpact Attenuator 8. 000 8. 000
Te
(Temp) EACH 0. 000 0.00
2,675. 00000 8. 000 21, 400. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20852-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT: NHPP2854- 138 ESTI MATE NO 0007 12: 32: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700- 70595 F/ A DRB On- Demand Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  412,034.70$ 0.00% 412,034.70

CAT NO0300 STRUCTURES

0145 202-00026 Renoval of Slope and Ditch Paving F-16-UA 123. 000 123. 000
SY 0. 000 0. 00
42.00000 123. 000 5, 166. 00
0150 202-00201 Renoval of Curb F-15-DJ, F-15-DI, & F-15-DG 702. 000 702. 000
LF 0. 000 0.00
18. 00000 702. 000 12, 636. 00
0155 202-00217 Renpve Concrete Pavenent (Planing) (Special) F-15-DJ, 10, 299. 000 10, 299. 000
F-15-DI, F-15-DG & F-16-UA
SY 0. 000 0. 00
17. 50000 10, 299. 000 180, 232. 50
0160 202-00250 Renoval of Pavenent Marking F-15-DJ, F-15-DI, F-15-DG 65. 000 65. 000
& F-16- UA
SF 0. 000 0.00
2.70000 65. 000 175. 50
0165 202-00503 Renoval of Portions of Present Structure F-15-DI 2. 000 2.000
SY 0. 000 0. 00

593. 00000 2.000 1, 186. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20852-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT: NHPP2854- 138 ESTI MATE NO 0007 12: 32: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0170 206-00000  Structure Excavation F-15-DJ, F-15-DI, F-15-DG & 293. 810 293. 810
F-16- UA
cY 0. 000 0.00
51. 00000 293. 810 14, 984. 31
0175 206- 00065 Structure Backfill (FlowFill) F-15-DJ, F-15-DI, 0. 000 0. 000
F-15-DG F-16-UA
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0180 206-00100  Structure Backfill (Cass 1) F-15-DJ, F-15-Di, 294. 000 294. 000
F-15-DG & F-16-UA
cY 0. 000 0.00
89. 50000 294. 000 26, 313. 00
0185 206-00510 Filter Material (Class A) F-15-DJ, F-15-Di, F-15-DG 13. 000 13. 000
F-16- UA
cY 0. 000 0. 00
125. 00000 13. 000 1, 625. 00
0190 206-00520 Filter Material (Class B) F-15-DJ, F-15-DI, F-15-DG 18. 000 18. 000
F-16- UA
cY 0. 000 0.00
133. 00000 18. 000 2,394.00
0195 210-00520 Rebuild Portions of Present Structure F-15-DI 2.000 2.000
SY 0. 000 0. 00
690. 00000 2.000 1, 380. 00
0200 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) F-15-DJ, 1,187.760 1,187.760
F-15-DI, F-15-DG & F-16-UA
TON 0. 000 0.00
225. 00000 1,187. 760 267, 246. 00
0205 411-10255 Emul sified Asphalt (Slow Setting) F-15-DJ, F-15-Di, 375. 000 375. 000
F-15-DG & F-16-UA
GAL 0. 000 0. 00
18. 00000 375. 000 6, 750. 00
0210 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 14, 436. 000 14, 436. 000
LF 0. 000 0.00
3. 80000 14, 436. 000 54, 856. 80
0215 420- 00000 Ceonenbr ane F-15-DJ, F-15-DI, F-15-DG F-16- UA 359. 000 359. 000
SY 0. 000 0. 00
26. 00000 359. 000 9, 334. 00
0220 420-00113 Geotextile (Drainage) (Cass 2) F-16-UA 63. 000 63. 000
Sy 0. 000 0.00

29. 00000 63. 000 1, 827.00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20852-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT: NHPP2854- 138 ESTI MATE NO 0007 12: 32: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0225 420-00114 Geotextile (Drainage) (Cass 3) F-15-DJ, F-15-DI, 307. 000 307. 000
F-15-DG, F-16-UA
Sy 0. 000 0.00
13. 00000 307. 000 3,991. 00
0230 506-00212 Riprap (12 Inch) F-16-UA 42. 000 42.000
cY 0. 000 0. 00
166. 00000 42.000 6,972. 00
0235 507-00100 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 87. 750 87. 750
F-15-DI, F-15-DG & F-16-UA
cY 0. 000 0. 00
585. 00000 87. 750 51, 333. 75
0240 515-00120 Wat er proofing (Menbrane) F-15-DJ, F-15-DI, F-15-DG & 658. 000 658. 000
F-16- UA
SY 0. 000 0. 00
30. 00000 658. 000 19, 740. 00
0245 515-00122  Waterproofing (Menbrane)(Special) F-15-DJ, F-15-Di, 2,494, 000 2,494. 000
F-15-DG, F-16-UA
Sy 0. 000 0.00
14. 00000 2,494. 000 34,916. 00
0250 601-40300 Structural Concrete Coating F-15-DI 2.000 2.000
SY 0. 000 0. 00
165. 00000 2.000 330. 00
0255 605-00004 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 402. 000 402. 000
F-15-DI, F-15-DG F-16-UA
LF 0. 000 0.00
20. 50000 402. 000 8, 241. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-DI, 590. 000 590. 000
F-15-DG F-16-UA
LF 0. 000 0. 00
15. 00000 590. 000 8, 850. 00
0265 606-21010 End Anchorage (Tensioned Cable Barrier) F-15-DI & 1. 000 1.000
F-15- DG
EACH 0. 000 0.00
20, 300. 00000 1. 000 20, 300. 00
0270 609-60011 Curb Type 6 (Section M F-15-DJ, F-15-DI, F-15-DG & 349. 000 349. 000
F-16- UA
LF 0. 000 0. 00
13. 00000 349. 000 4,537.00
0275 627-00013 Pavenent Marking Paint (H gh Build) F-15-DJ, F-15-DI, 47. 050 47. 050
F-15-DG & F-16-UA
GAL 0. 000 0.00

150. 00000 47.050 7,057.50



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20852-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT: NHPP2854- 138 ESTI MATE NO 0007 12: 32: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0280 630- 00000 Fl aggi ng F-15-DJ, F-15-DI, F-15-DG & F-16-UA 273. 000 273. 000
HOUR 0. 000 0. 00
26. 00000 273.000 7,098. 00
0285 630- 00007 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG 58. 000 58. 000
& F-16- UA
DAY 0. 000 0.00
180. 00000 58. 000 10, 440. 00
0290 630-00012 Traffic Control Management F-15-DJ, F-15-DI, F-15-DG 83. 000 83. 000
& F-16-UA
DAY 0. 000 0.00
1, 100. 00000 83. 000 91, 300. 00
0295 630-00015 Uniforned Traffic Control Coordination F-15-DJ, 89. 000 89. 000
F-15-DI, F-15-DG & F-16-UA
HOUR 0. 000 0. 00
3.50000 89. 000 311.50
0300 630-80335 Barri cade (Type 3 MA) (Tenporary) F-15-DJ, F-15-DI, 0. 000 0. 000
F-15-DG & F-16-UA
EACH 0. 000 0.00
66. 00000 0. 000 0. 00
0305 630-80350 Vertical Panel F-15-DJ, F-15-DI, F-15-DG F-16-UA 36. 000 36. 000
EACH 0. 000 0. 00
24.00000 36. 000 864. 00
0310 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 2. 000
Type) F-15-DJ, F-15-DI, D-15-DG F-16-UA
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0315 630-80359 Portabl e Message Sign Panel F-15-DJ, F-15-Di, F-15-DG 129. 000 129. 000
& F-16- UA
DAY 0. 000 0.00
48. 00000 129. 000 6, 192. 00
0320 630- 80360 Drum Channel i zi ng Device F-15-DJ, F-15-DI, F-15-DG & 26. 000 26. 000
F-16- UA
EACH 0. 000 0.00
12. 00000 26. 000 312.00
0325 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 30. 000
F-15-DJ, F-15-DI, F-15-DG & F-16-UA
EACH 0. 000 0. 00
16. 00000 30. 000 480. 00
0330 630-80380 Traffic Cone F-15-DJ, F-15-DI, F-15-DG F-16-UA 410. 000 410. 000
EACH 0. 000 0.00

5. 00000 410. 000 2, 050. 00



CONTI D:

CAT NO0300

0335 630-85041

CAT NO0400

0085 620-00002

0090 620-00020

C20852
20852-BID
NHPP2854- 138

| TEM
DESCRI PTI ON
STRUCTURES
Mobi | e Attenuator F-15-DJ, F-15-

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 04/ 06/ 2020

ESTI MATE NO: 0007 12: 32: 07
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
DI, F-15-DG & F-16-UA 156. 000 156. 000
DAY 0. 000 0. 00
300. 00000 156. 000 46, 800. 00
CAT 0300  CURRENT AMT $ 919, 621.86 $ 0.00$ 919, 621.86
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
CAT 0400  CURRENT AMT $ 27, 600.00$ 0.00$  27,600.00
PROJECT TOTAL CURRENT AMI $ 1,359, 256.56 $ 0.00$ 1,359, 256. 56



